

This Gantt chart illustrates the project timeline from October 2025 to July 2026. The tasks are color-coded by category: blue for conception, green for front-end development, purple for back-end development, pink for design, and red for testing and deployment.

**Key Dates:**

- 2025-10: 06, 13, 20, 27
- 2025-11: 03, 10, 17, 24
- 2025-12: 01, 08, 15, 22, 29
- 2026-01: 05, 12, 19, 26
- 2026-02: 02, 09, 16, 23
- 2026-03: 02, 09, 16, 23
- 2026-04: 30, 06, 13, 20, 27
- 2026-05: 04, 11, 18, 25
- 2026-06: 01, 08, 15, 22, 29
- 2026-07: 06, 13

**Tasks and Dependencies:**

- Conception Phase (Blue):** Task 8 (Conception du cahier des charges) starts at week 06 and ends at week 29. Task 9 (Conception des maquettes) follows, starting at week 13 and ending at week 24. Task 16 (Maquettes téléphone) starts at week 20 and ends at week 22. Task 14 (Maquettes desktop) starts at week 23 and ends at week 24. Task 15 (Maquettes tablette) starts at week 24 and ends at week 25. Task 23 (Fin de la conception des maquettes) is a milestones at week 25.
- Front-end Development Phase (Green):** Task 1 (Développement front-end) starts at week 29 and ends at week 35. Task 21 (Créer les templates associées) follows at week 30. Task 27 (Créer le header) starts at week 31 and ends at week 32. Task 5 (Créer le footer) starts at week 32 and ends at week 33. Task 4 (Créer le lecteur) starts at week 33 and ends at week 34. Task 26 (Fin du développement front-end) is a milestones at week 34.
- Back-end Development Phase (Purple):** Task 10 (Développement back-end) starts at week 35 and ends at week 41. Task 22 (Récupérer toutes les données) follows at week 36. Task 12 (Créer la base de données) starts at week 37 and ends at week 38. Task 17 (Créer le système d'authentification) starts at week 38 and ends at week 39. Task 13 (Créer une API) starts at week 39 and ends at week 40. Task 25 (Fin du développement back-end) is a milestones at week 40.
- Design Phase (Pink):** Task 7 (Design du site) starts at week 41 and ends at week 47. Task 28 (Créer les designs des templates) follows at week 42. Task 18 (Créer plusieurs thèmes) starts at week 43 and ends at week 44. Task 20 (Créer des thèmes d'accessibilité) starts at week 44 and ends at week 45. Task 24 (Fin du design du site) is a milestones at week 45.
- Testing and Deployment Phase (Red):** Task 11 (Tests et correction) starts at week 46 and ends at week 48. Task 6 (Mise en production) is a milestones at week 49.

Arrows indicate the flow of tasks and dependencies between them. Milestones are marked with diamond symbols.